

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Dept., of GV/WV & VS/WS - Awarding the services to M/s Raminfo Limited, Vijayawada, as Field Operating Agency (FOA) for Training, Coordinating and Monitoring Gram Ward Volunteers / Secretariat functionaries in AP – Extension of the Contract period for one more year from 01.03.2023 to 28.02.2024 – Orders – Issued.

DEPARTMENT OF GRAM VOLUNTEERS / WARD VOLUNTEERS & VILLAGE
SECRETARIATS / WARD SECRETARIATS

G.O.Rt.No.17

Dated:24.07.2023.
Read the following:-

1. Notification award (NoA) No:ITC51-20021/27/2019-APSDC-APTS, Dt:22.11.2019.
2. G.O.Rt.No.13, Dept., of GV/WV & VS/WS, Dt:31.05.2021.
3. G.O.Rt.No.16, Dept., of GV/WV & VS/WS, Dt:29.07.2021.
4. G.O.Rt.No.14, Dept., of GV/WV & VS/WS, Dt:13.07.2022.
5. G.O.Rt.No.18, Dept., of GV/WV & VS/WS, Dt:10.08.2022.
6. From the Project Director, Raminfo Ltd., Vijayawada, Letter, Dt:02.01.2023.
7. From the Director, GV/WV & VS/WS, Vijayawada e-File.No. GWS01-COOR0MISC/12/2021-GWS (Computer.No.2012482), Dt:21.03.2023.

ORDER:

In the reference 1st cited, APTS is issue Notification of Award (NoA) to M/s Raminfo Limited (along with 2 Consortium Memnbers M/s Vupadhi Techno Services Pvt., Ltd., and M/s Max Detective and Guarding Services Pvt., Ltd) for "Field Operations Agency (FOA) for Training, Coordinating and Monitoring Gram /Ward Volunteers and Village / Ward Secretariats in AP".

2. In continuation of the orders issued in G.O.Rt.No.13, Dept., of GV/WV & VS/WS, Dt:31.05.2021, Government had extended the contract period to M/s Raminfo Ltd., Vijayawada with an estimated cost of Rs.67.50 crores up to February, 2023 vide references 3rd to 5th read above.

3. In the reference 6th read above, the Project Director, Field Operations Agency, Raminfo Limited, Vijayawada, has requested to extend the contract period for three more years from March, 2023 to February, 2026.

4. The Director, GV/WV & VS/WS, Vijayawada in his e-file 7th read above, has recommended for the extension of the contract period vide clause 5.2 of the Agreement for one more year without any reduction in personnel as the agency has preformed significant work in training the volunteers regularly over the duration of the contract. In case of their absence, the department would be left with no alternative to train the Staff which is paramount as on now since there are numerous Government benefits which need to be brought to the notice of the public through the volunteers.

[P.T.O]

5. After careful examination of the matter and continuation of the orders issued in the G.O. 4th read above, Government hereby extend the contract period to M/s Raminfo Limited, Vijayawada with an estimated cost of Rs.67.43 Crores for one more year from 01.03.2023 to 28.02.2024.

6. The Director, GV/WV & VS/WS, Vijayawada shall take further necessary action in the matter.

7. This order issues with the concurrence of Finance Department vide their U.O.No.FMU0MISC/201, (Computer.No.1417636), Dt:12.06.2023

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

AJAY JAIN
SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC)

To

The Director, GV/WV & VS/WS, Vijayawada.

The Pay and Accounts Officer, A.P., Nidhi Bhavan, Mangalagiri.

The Director of Treasuries & Accounts, A.P., Nidhi Bhavan, Mangalagiri.

The Accountant General, Andhra Pradesh, Hyderabad.

The Project Director, Field Operation Agency, Raminfo Limited,

Plot No: 40-1-1-91, Khannna Nagar, Vijayawada,

Krishna District - 520010

Copy to:

The OSD to Hon'ble Minister for MA & UD.

The OSD to Hon'ble Minister for PR & RD.

The PA to Prl. Secy., to Govt., Dept., of GV/WV & VS/WS.

The PA to Addl. Secy., to Govt., Dept., of GV/WV & VS/WS.

The Finance (FMU-PR&RD) Dept.,

SF/SC.

// FORWARDED :: BY ORDER //

S. Mary Rathanmani
SECTION OFFICER.